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ESTIMATE RUN 12/18/2020

ESTIMATE SUMMARY 12:08:33

CONTID: C22478         ESTIMATE NO: 0002 PROG 2005

PCN: 22478-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24, M.P. 288.74; SH 115, M.P. 8.22; SH 9, M.P. 46.63 PERCENT TIME:

PROJECT NO: STMR200-249                   

R2 - 2019 CRITICAL CULVERT REP

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

Frontier Environmental Services, LLC PAY PERIOD ENDING

5350 Vivian Street Unit B DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Arvada CO 80002     (303)234-9350 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 481,570.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 424,274.00 NON-PARTICIPATING 66,457.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.95

WORK DAYS

WORK DAYS

72.98%

130,135.22

66,457.90

66,457.90

66,457.90

$

$

$

$

1,300.00

350,134.98

351,434.98

0.00

351,434.98

-6,364.11

0.00

345,070.87

0.00

AMOUNT DUE 345,070.87 66,457.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 66,457.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PARK

EL PASO  

30.0 TIME ALLOW: 38

ORIG TIME ALLOW: 38

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/12/2020

09/14/2020

11/30/2020

07/23/2020

07/28/2020

08/11/2020

08/12/2020
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PCN: 22478-BID    ESTIMATE RUN 12/18/2020

PROJECT: STMR200-249                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:08:33

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Repair Items 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

1,750.000.500

0.00

1.000

L S 

3,500.00000

0010 Removal of Debris 0.000

0.000

201-00007  
 

0.000.000

0.00

1.000

EACH

250.00000

0015 Removal of Tree 3.000

0.000

202-00010  
 

750.003.000

0.00

3.000

EACH

250.00000

0020 Removal of Wall 1.000

0.000

202-00150  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0025 Removal of Asphalt Mat 32.830

0.000

202-00220  
 

1,181.8832.830

0.00

42.000

SY  

36.00000

0030 *Clean Culvert 122.000

0.000

202-04008  
 

5,490.00122.000

0.00

122.000

LF  

45.00000

0035 Embankment Material (Complete In Place) 57.000

125.000

203-00060  
 

9,464.00182.000

6,500.00

209.000

CY  

52.00000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

125.00000

0045 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

125.00000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

125.00000

0055 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

45.00000
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PCN: 22478-BID    ESTIMATE RUN 12/18/2020

PROJECT: STMR200-249                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:08:33

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Repair Items 

0060 Structure Excavation 73.000

0.000

206-00000  
 

1,460.0073.000

0.00

73.000

CY  

20.00000

0065 *Structure Backfill (Flow-Fill) 89.140

0.000

206-00065  
 

17,828.0089.140

0.00

90.000

CY  

200.00000

0070 Shoring 0.500

0.000

206-01750  
 

1,250.000.500

0.00

0.500

L S 

2,500.00000

0075 Topsoil 32.760

36.820

207-00205  
 

3,826.9069.580

2,025.10

98.000

CY  

55.00000

0080 Erosion Log Type 1 (12 Inch) 72.000

0.000

208-00002  
 

288.0072.000

0.00

72.000

LF  

4.00000

0085 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

25.00000

0090 Silt Fence 238.000

0.000

208-00020  
 

714.00238.000

0.00

358.000

LF  

3.00000

0095 Rock Check Dam 3.000

1.000

208-00041  
 

2,000.004.000

500.00

5.000

EACH

500.00000

0100 Concrete Washout Structure 1.000

0.000

208-00045  
 

750.001.000

0.00

3.000

EACH

750.00000

0105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0110 *Removal and Disposal of Sediment (Labor) 430.000

0.000

208-00103  
 

34,400.00430.000

0.00

430.000

HOUR

80.00000
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PCN: 22478-BID    ESTIMATE RUN 12/18/2020

PROJECT: STMR200-249                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:08:33

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Repair Items 

0115 *Removal and Disposal of Sediment (Equipment) 141.750

0.000

208-00105  
 

30,476.25141.750

0.00

141.750

HOUR

215.00000

0120 Removal of Trash 0.000

2.000

208-00107  
 

90.002.000

90.00

20.000

HOUR

45.00000

0125 Erosion Control Management 10.000

4.000

208-00207  
 

1,330.0014.000

380.00

30.000

DAY 

95.00000

0130 Water Control 0.500

0.000

208-00400  
 

7,500.000.500

0.00

1.000

L S 

15,000.00000

0135 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

0.000

EACH

250.00000

0140 Cement Grout (Voids) 0.000

0.000

211-02277  
 

0.000.000

0.00

0.000

CY  

1,000.00000

0145 Seeding (Native) 0.050

0.158

212-00006  
 

728.000.208

553.00

0.208

ACRE

3,500.00000

0150 Soil Conditioning 0.050

0.158

212-00032  
 

780.000.208

592.50

0.208

ACRE

3,750.00000

0155 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

233.330

320.970

216-00201  
 

2,217.20554.300

1,283.88

554.300

SY  

4.00000

0160 Turf Reinforcement Mat (Class 1) 0.000

425.470

216-00301  
 

2,233.72425.470

2,233.72

425.470

SY  

5.25000

0165 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

135.00000
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PCN: 22478-BID    ESTIMATE RUN 12/18/2020

PROJECT: STMR200-249                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:08:33

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Repair Items 

0170 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

50.00000

0175 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

185.00000

0180 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 25.470

0.000

403-34721  
 

8,914.5025.470

0.00

25.470

TON 

350.00000

0185 *Emulsified Asphalt (Slow-Setting) 9.000

0.000

411-10255  
 

225.009.000

0.00

9.000

GAL 

25.00000

0190 Geotextile (Drainage) (Class 1) 32.620

0.000

420-00112  
 

212.0332.620

0.00

32.620

SY  

6.50000

0195 Riprap (9 Inch) 36.220

0.000

506-00209  
 

4,165.3036.220

0.00

37.000

CY  

115.00000

0200 Concrete Class BZ 0.000

0.000

601-01010  
 

0.000.000

0.00

103.000

CY  

255.00000

0205 Culvert Lining (78 Inch) 0.000

0.000

603-00078  
 

0.000.000

0.00

120.000

LF  

320.00000

0210 Fence (Plastic) 0.000

117.000

607-11525  
 

292.50117.000

292.50

117.000

LF  

2.50000

0215 48 Inch Drainage Pipe (Class 3) (Complete In Place) 152.000

0.000

624-23049  
 

42,864.00152.000

0.00

153.000

LF  

282.00000

0220 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

2,500.00000
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PCN: 22478-BID    ESTIMATE RUN 12/18/2020

PROJECT: STMR200-249                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:08:33

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Repair Items 

0225 Mobilization 1.000

0.000

626-00000  
 

32,000.001.000

0.00

1.000

L S 

32,000.00000

0230 *Public Information Management (Tier IV) 35.000

18.000

626-01114  
 

3,975.0053.000

1,350.00

67.000

DAY 

75.00000

0235 *Epoxy Pavement Marking 1.000

0.000

627-00005  
 

3,450.001.000

0.00

1.000

GAL 

3,450.00000

0240 Flagging 27.500

0.000

630-00000  
 

825.0027.500

0.00

100.000

HOUR

30.00000

0245 Traffic Control Inspection 10.000

2.000

630-00007  
 

4,200.0012.000

700.00

30.000

DAY 

350.00000

0250 Traffic Control Management 24.000

12.000

630-00012  
 

32,400.0036.000

10,800.00

38.000

DAY 

900.00000

0255 Flashing Beacon (Portable) 2.500

2.000

630-80001  
 

6,412.504.500

2,850.00

6.000

EACH

1,425.00000

0260 Construction Traffic Sign (Panel Size A) 5.000

4.000

630-80341  
 

432.009.000

192.00

16.000

EACH

48.00000

0265 Construction Traffic Sign (Panel Size B) 19.000

15.200

630-80342  
 

3,078.0034.200

1,368.00

44.000

EACH

90.00000

0270 Vertical Panel 18.000

14.400

630-80350  
 

1,555.2032.400

691.20

60.000

EACH

48.00000

0275 Vertical Panel (With Light) (Steady Burn) 5.000

4.000

630-80354  
 

540.009.000

240.00

20.000

EACH

60.00000
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PCN: 22478-BID    ESTIMATE RUN 12/18/2020

PROJECT: STMR200-249                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:08:33

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Repair Items 

0280 Portable Message Sign Panel 1.000

0.800

630-80355  
 

2,790.001.800

1,240.00

4.000

EACH

1,550.00000

0285 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.400

630-80358  
 

540.000.900

240.00

2.000

EACH

600.00000

0290 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

60.00000

0295 Barrier (Temporary) 228.000

182.400

630-80370  
 

22,572.00410.400

10,032.00

456.000

LF  

55.00000

0300 Reset Concrete Barrier (Temporary) 78.000

62.400

630-80371  
 

702.00140.400

312.00

156.000

LF  

5.00000

0305 Traffic Cone 15.000

12.000

630-80380  
 

162.0027.000

72.00

50.000

EACH

6.00000

0310 Rumble Strip (Portable) 3.000

2.400

630-80430  
 

10,800.005.400

4,800.00

6.000

EACH

2,000.00000

0315 Impact Attenuator (Temporary) 1.000

0.800

630-85010  
 

14,940.001.800

6,640.00

2.000

EACH

8,300.00000

0320 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.800

630-85040  
 

10,800.001.800

4,800.00

2.000

EACH

6,000.00000

0325 Traffic Signal (Temporary) 1.000

0.800

630-86810  
 

12,780.001.800

5,680.00

2.000

EACH

7,100.00000

0330 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

0.000

L S 

2,200.00000
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PCN: 22478-BID    ESTIMATE RUN 12/18/2020

PROJECT: STMR200-249                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:08:33

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Repair Items 

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

16,000.000

F A 

1.00000

0340 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 350,134.9866,457.90480,270.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 Sanitary Facility 2.000

0.000

620-00020  
 

1,300.002.000

0.00

2.000

EACH

650.00000

CAT 1,300.000.001,300.00CURRENT AMT0400 $ $ $

$ 351,434.9866,457.90$481,570.20$CURRENT AMTPROJECT TOTAL


